EC Minutes
08-MAR-07

Present: G. Dugan, T. Raubenheimer, B. Foster, N. Walker, M. Harrison, K. Yokoya, M. Nozaki, M. Hronek (sec) Absent: B. Barish

EC minutes

· Revisions within 24 hrs, then post

Announcements – none

Action Items


· Framework 7

· Brian to visit Aymar next week

· CRF dominated bid involves

· Salaries

· Arrangement w/ DESY to move money to R&D (SCRF)

· DESY LCWS 07


· Max is to follow up with Ties concerning rooms

· Completing the RDR

· Process is in a holding pattern

· Need people to be focused on text for draft

· Where is the detector companion document

· Risk Assessment has started. PT has sent it RTML and may be used as a model

· MAC R&D Planning

· RDB cannot present an integrated plan that we can consider final

· Will not have a resource loaded schedule

· Adopting software

· Draft agenda is done

· S2 plan needs final approval

· Continue discussion at Caltech

Caltech Meeting

· Draft agenda to be sent out.

· EDR Structure

· MAC

· PM candidates

· LCWS

· Completion of RDR

· Push Pull

