EC Meeting 16.FEB.12
Present: B. Barish, E. Paterson, g. Dugan, M. Harrison, M. Ross , B. Foster, N. Walker, K. Yokoya, A. Yamamoto, T. Tauchi, M. Hronek (sec)

Absent: S. Stapnes

Guests: J. Brau, S. Yamada, H. Yamamoto, J. Carwardine, J. Fuster

TDR Timeline and Release:
· Guests present to discuss these issues. 
· Presentation by N. Walker
· Between April and September the drafts for the detector/physics groups. IDAG will get them in September and review. December is the date for final write up. 
· GDE will have a series of reviews (cost), after a few months of reviews we will make any needed modifications. Printing to place after those reviews. Estimated at late Spring. 
· We are proposing a joint executive summary. 
· Events to be discussed.  Ideal time would be during Lepton Photon 2013.
· Update on the TDR prep was given by J. Carwardine.

US Funding Update – M. Harrison
· ILC R&D Budget Line was zero’d out in the Presidents FY 13 budget
· M. Harrison presented an explanation via presentation. 
· M. Harrison and J. Bagger to meet with J. Seigrist next week. 

Homework:
Read and report back to B. Barish and J. Bagger on the Linear Collider Director information. 

PAC Meeting
[bookmark: _GoBack]- PAC meeting at the end of the year needs to be as late as possible. A message will be sent out as soon as more info is available. 
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